
Ndalem Perpus Company Organizational Chart





		Design & System	Hardware	Software	Unit Testing	Quality	
		Engineering	Develoment		_	Assurance	Training
1	Project Conception and Initiation	gg					
1.1		R	A	A	С	С	ī
1.2	Penyusunan Project Charter	R	A	A	A	C	İ
1.2.1	Definisikan Project System	R	Α	Α	С	Ī	I
1.2.2	Resource Plan	R	Α	С	С	I	1
1.2.3	Implementation Plan	A	R	С	С	I	I
1.2.4	Project Plan	A	R	С	I	I	I
1.2.5	WBS	A	R	С	I	I	I
1.3	Presentasi Project Charter kepada PM	R	Α	С	С	1	I
1.4	Penyesuaian kembali Project Charter (Bilamana diperlukan)	R	С	С	С	1	I
1.5	Project Charter : Approved	I	I	1	1	1	1
2	Project Definition and Planning						
2.1	Preliminary Scope Statement	R	С	С	Α	I	I
2.1.1	Identifikasi Scope	R	С	С	1	Α	1
2.2	Definisi Project Team	R	С	С	Α	1	1
2.3	First Meet and Brainstroming 1	R	С	С	I	Α	1
2.4	Perencanaan Schedule Management Plan	Α	С	С	Α	I	1
2.5	Pembuatan SRS	R	С	Α	I	I	1
2.5.1	User Requirement Gathering	R	С	Α	I	I	1
2.6	Pembuatan SDD	R	С	Α	I	I	I
2.6.1	Perancangan Design System	R	С	Α	I	I	I
2.7	Perancangan Cost Management Plan	R	С	Α	I	I	I
2.7.1	Identifikasi Kebutuhan Installasi	R	Α	С	С	I	I
3	Project Conception and Initiation						
3.1	Pengadaan Kebutuhan Perangkat Keras	C	R	IA	I/A	I/A	I/A
3.2	Installasi Awal Perangkat Keras	C	R	Α	I/A	I/A	I/A
3.2.1	Pemasangan RFID Tags pada setiap buku	C	R	Α	I/A	I/A	I/A
3.2.2	Pemasangan sensor RFID pada Tiap Gate di Area Sirkulasi	C	R	Α	I/A	I/A	I/A
3.2.3	Pemasangan Self-Loan Computer pada Area Sirkulasi	C	R	Α	I/A	I/A	I/A
3.2.4	Penyiapan Jaringan Intranet untuk setiap perangkat keras	C	R	A	I/A	I/A	I/A
3.2.4.1	Penyiapan Server	C	R	Α	I/A	I/A	I/A
3.2.4.2	Installasi Cable Management	C	R	Α	I/A	I/A	I/A
3.3	Installasi Perangkat Lunak	C	Α	R	I/A	I/A	I/A
3.3.1	Pembuatan Aplikasi Web/Sistem Informasi Ndalem Perpus	C	A	R	I/A	I/A	I/A
3.4	Integration Session	C	A	R	I/A	I/A	I/A
3.5	Merampungkan Dokumen Project	C	A	R	I/A	I/A	I/A
3.6	Deployment System	С	Α	R	I/A	I/A	I/A
4	Project Performance / Monitoring						
4.1	Pengujian Program	<u>.</u> !	R/I	R/I	R	R	1
4.2	Revisi Sistem (Bila Ada)		R/I	R/I	R	R	1
4.3	Risk Management Document		R/I	R/I	R	R	1
4.4	Membuat User Guide dan Error Handling Document	1	R/I	R/I	R	R	I
5	Project Performance / Monitoring						
5.1	Rilis Program		С	С	Α	I	R

